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Summary of 
issue 

Action 
proposed 

How it will 
be tackled 

Ease of 
delivery 

Priority Partners Sensitivities 
& conflicts 

Timescale Lead Resource Comment 

Traffic speed Lower 
speed limit  

Already in 
hand by PC  

Medium High PC, 
Cheshire 
CC 

Desire for 
extended 
coverage 

6 months PC  Cheshire CC Included for 
completeness 

As above Traffic 
calming 
measures 

Liaison with 
Cheshire CC 

Medium High PC, 
Cheshire 
CC 

None? 18 months PC Cheshire CC Could be 
‘gateways’, 
markings, speed 
advisors, speed 
cameras, humps 
etc. 

Road safety 
near Church 

Investigate 
pedestrian 
crossing 
near Church  

Liaison with 
local 
residents and 
Cheshire CC 

Difficult High PC, 
Cheshire 
CC 

Likely to 
require street 
lighting 

2 years PC Cheshire CC Very difficult to 
deliver, due to 
multiple uses to be 
addressed safely in 
any scheme 

Inconsiderate 
parking 

Investigate 
problem 
locations 

Local survey 
and 
discussion 

Difficult High PC, 
Cheshire 
CC, local 
residents 

Local 
sensitivities 

unknown PC ? May be very 
difficult to deliver 
solutions 

Intrusive 
road signing 

Discussion 
with 
Cheshire 
CC 

Discussion 
with Cheshire 
CC 

Difficult Low PC, 
Cheshire 
CC 

Road safety 
arguments 
difficult to 
counter 

18 months PC Cheshire CC 
to make any 
changes 

To be done as part 
of discussion on 
traffic 

 


